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COMMITTEE ON ENERGY AND NATURAL 

RESOURCES 
Mr. DODD. Mr. President, I ask unan-

imous consent that the Committee on 
Energy and Natural Resources be au-
thorized to meet during the session of 
the Senate to conduct a hearing on 
May 19, 2010, at 9:30 a.m., in room SD– 
366 of the Dirksen Senate Office Build-
ing. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON FOREIGN RELATIONS 
Mr. DODD. Mr. President, I ask unan-

imous consent that the Committee on 
Foreign Relations be authorized to 
meet during the session of the Senate 
on May 19, 2010, at 10 a.m., to hold a 
hearing entitled ‘‘After the Earth-
quake: Empowering Haiti to Rebuild 
Better.’’ 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON FOREIGN RELATIONS 
Mr. DODD. Mr. President, I ask unan-

imous consent that the Committee on 
Foreign Relations be authorized to 
meet during the session of the Senate 
on May 19, 2010, at 2:30 p.m., to conduct 
a hearing entitled ‘‘The History and 
Lessons of START.’’ 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON THE JUDICIARY 
Mr. DODD. Mr. President, I ask unan-

imous consent that the Committee on 
the Judiciary be authorized to meet 
during the session of the Senate on 
May 19, 2010, at 10 a.m., in room SD–266 
of the Dirksen Senate Office Building, 
to conduct a hearing entitled ‘‘Renew-
ing America’s Commitment to the Ref-
ugee Convention: The Refugee Protec-
tion Act of 2010.’’ 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON RULES AND ADMINISTRATION 
Mr. DODD. Mr. President, I ask unan-

imous consent that the Committee on 
Rules and Administration be author-
ized to meet during the session of the 
Senate on May 19, 2010, at 10 a.m., to 
conduct a hearing entitled ‘‘Examining 
the Filibuster: The Filibuster Today 
and Its Consequences.’’ 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON SMALL BUSINESS AND 
ENTREPRENEURSHIP 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Committee on 
Small Business and Entrepreneurship 
be authorized to meet during the ses-
sion of the Senate on May 19, 2010, at 10 
a.m. to conduct a hearing entitled 
‘‘Confirmation Hearing of Marie 
Annettee Collins Johns to be the Dep-
uty Administrator of the Small Busi-
ness Administration.’’ 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON SMALL BUSINESS AND 
ENTREPRENEURSHIP 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Committee on 
Small Business and Entrepreneurship 
be authorized to meet during the ses-

sion of the Senate on May 19, 2010, at 11 
a.m. to conduct a hearing entitled 
‘‘The SBA Disaster Assistance Pro-
gram and the Impact of the Deepwater 
Horizon Oil Spill on Small Businesses.’’ 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

COMMITTEE ON VETERANS’ AFFAIRS 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Committee on 
Veterans’ Affairs be authorized to meet 
during the session of the Senate on 
May 19, 2010. The Committee will meet 
in room 418 of the Russell Senate Office 
Building beginning at 9:30 a.m. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

SUBCOMMITTEE ON NATIONAL PARKS 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Subcommittee 
on National Parks be authorized to 
meet during the session of the Senate 
in order to conduct a hearing on on 
May 19, 2010, at 2:30 p.m., in room SD– 
366 of the Dirksen Senate Office Build-
ing. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

f 

PRIVILEGES OF THE FLOOR 

Mr. HATCH. Mr. President, I ask 
unanimous consent that Paul Williams, 
a detailee in my office from the Food 
and Drug Administration; Ron Rowe, a 
detailee in my office from the Secret 
Service; Ryika Hooshangi, a foreign af-
fairs fellow in my office from the De-
partment of State; MAJ Ken Kuebler, a 
military fellow in my office from the 
U.S. Air Force, all be granted the privi-
leges of the floor for the remainder of 
the second session of the 111th Con-
gress. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

f 

INFORMATION TECHNOLOGY (IT) 
INVESTMENT OVERSIGHT EN-
HANCEMENT AND WASTE PRE-
VENTION ACT OF 2009 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Senate proceed 
to the immediate consideration of Cal-
endar No. 364, S. 920. 

The PRESIDING OFFICER. The 
clerk will report the bill by title. 

The assistant legislative clerk read 
as follows: 

A bill (S. 920) to amend section 11317 of 
title 40, United States Code, to improve the 
transparency of the status of information 
technology investments, to require greater 
accountability for cost overruns on Federal 
information technology investment projects, 
to improve the processes agencies implement 
to manage information technology invest-
ments, to reward excellence in information 
technology acquisition, and for other pur-
poses. 

There being no objection, the Senate 
proceeded to consider the bill, which 
had been reported from the Committee 
on Homeland Security and Govern-
mental Affairs, with an amendment to 
strike all after the enacting clause and 
insert in lieu thereof the following: 

SECTION 1. SHORT TITLE. 
This Act may be cited as the ‘‘Information 

Technology (IT) Investment Oversight Enhance-
ment and Waste Prevention Act of 2009’’. 
SEC. 2. FINDINGS. 

Congress finds the following: 
(1) The effective deployment of information 

technology can make the Federal Government 
more efficient, effective, and transparent. 

(2) Historically, the Federal Government has 
struggled to properly plan, manage, and deliver 
information technology investments on time, on 
budget, and performing as planned. 

(3) The Office of Management and Budget has 
made significant progress overseeing informa-
tion technology investments made by Federal 
agencies, but continues to struggle to ensure 
that such investments meet cost, schedule, and 
performance expectations. 

(4) Congress has limited knowledge of the ac-
tual cost, schedule, and performance of agency 
information technology investments and has dif-
ficulty providing the necessary oversight. 

(5) In July 2008, an official of the Government 
Accountability Office testified before the Sub-
committee on Federal Financial Management, 
Government Information, Federal Services, and 
International Security of the Committee on 
Homeland Security and Governmental Affairs of 
the Senate, stating that— 

(A) agencies self-report inaccurate and unreli-
able project management data to the Office of 
Management and Budget and Congress; and 

(B) the Office of Management and Budget 
should establish a mechanism that would pro-
vide real-time project management information 
and force agencies to improve the accuracy and 
reliability of the information provided. 
SEC. 3. REAL-TIME TRANSPARENCY OF IT INVEST-

MENT PROJECTS. 
Section 11302(c)(1) of title 40, United States 

Code, is amended by striking the period at the 
end and inserting the following: ‘‘, including es-
tablishing a Web site, updating the Web site, at 
a minimum, on a quarterly basis, and including 
on the Web site, not later than 90 days after the 
date of the enactment of the Information Tech-
nology (IT) Investment Oversight Enhancement 
and Waste Prevention Act of 2009— 

‘‘(1) the cost, schedule, and performance of all 
major information technology investments using 
earned-value management data based on the 
ANSI–EIA–748–B standard; 

‘‘(2) accurate quarterly information since the 
commencement of the project; 

‘‘(3) a graphical depiction of trend informa-
tion since the commencement of the project; 

‘‘(4) a clear delineation of investments that 
have experienced cost, schedule, or performance 
variance greater than 10 percent over the life 
cycle of the investment; 

‘‘(5) an explanation of the reasons the invest-
ment deviated from the benchmark established 
at the commencement of the project; and 

‘‘(6) the number of times investments were 
rebaselined and the dates on which such rebase-
lines occurred.’’. 
SEC. 4. IT INVESTMENT PROJECTS. 

(a) SIGNIFICANT AND GROSS DEVIATIONS.—Sec-
tion 11317 of title 40, United States Code, is 
amended to read as follows: 
‘‘SEC. 11317. SIGNIFICANT AND GROSS DEVI-

ATIONS. 
‘‘(a) DEFINITIONS.—In this subchapter: 
‘‘(1) AGENCY HEAD.—The term ‘Agency Head’ 

means the head of the Federal agency that is 
primarily responsible for the IT investment 
project under review. 

‘‘(2) ANSI EIA–748–B STANDARD.—The term 
‘ANSI EIA–748–B Standard’ means the measure-
ment tool jointly developed by the American Na-
tional Standards Institute and the Electronic 
Industries Alliance to analyze Earned Value 
Management systems. 

‘‘(3) APPROPRIATE CONGRESSIONAL COMMIT-
TEES.—The term ‘appropriate congressional com-
mittees’ means— 
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‘‘(A) the Committee on Homeland Security 

and Governmental Affairs of the Senate; 
‘‘(B) the Committee on Oversight and Govern-

ment Reform of the House of Representatives; 
‘‘(C) the Committee on Appropriations of the 

Senate; 
‘‘(D) the Committee on Appropriations of the 

House of Representatives; and 
‘‘(E) any other relevant congressional com-

mittee with jurisdiction over an agency required 
to take action under this section. 

‘‘(4) CHIEF INFORMATION OFFICER.—The term 
‘Chief Information Officer’ means the Chief In-
formation Officer designated under section 
3506(a)(2) of title 44 of the Federal agency that 
is primarily responsible for the IT investment 
project under review. 

‘‘(5) CORE IT INVESTMENT PROJECT.—The terms 
‘core IT investment project’ and ‘core project’ 
mean a mission critical IT investment project 
designated as such by the Chief Information Of-
ficer, with approval by the Agency Head under 
subsection (b). 

‘‘(6) DIRECTOR.—The term ‘Director’ means 
the Director of the Office of Management and 
Budget. 

‘‘(7) EARNED VALUE MANAGEMENT.—The term 
‘Earned Value Management’ means the cost, 
performance, and schedule data used to deter-
mine project status and developed in accordance 
with the ANSI EIA–748-B Standard. 

‘‘(8) GROSSLY DEVIATED.—The term ‘grossly 
deviated’ means cost, schedule, or performance 
variance that is at least 40 percent from the 
Original Baseline. 

‘‘(9) INDEPENDENT GOVERNMENT COST ESTI-
MATE.—The term ‘independent government cost 
estimate’ means a pragmatic and neutral anal-
ysis, assessment, and quantification of all costs 
and risks associated with the acquisition of an 
IT investment project, which— 

‘‘(A) is based on programmatic and technical 
specifications provided by the office within the 
agency with primary responsibility for the de-
velopment, procurement, and delivery of the 
project; 

‘‘(B) is formulated and provided by an entity 
other than the office within the agency with 
primary responsibility for the development, pro-
curement, and delivery of the project; 

‘‘(C) contains sufficient detail to inform the 
selection of an Earned Value Management base-
line benchmark measure under the ANSI EIA– 
748-B standard; and 

‘‘(D) accounts for the full life cycle cost plus 
associated operations and maintenance expenses 
over the usable life of the project’s deliverables. 

‘‘(10) IT INVESTMENT PROJECT.—The terms ‘IT 
investment project’ and ‘project’ mean an infor-
mation technology system or information tech-
nology acquisition, excluding systems or acquisi-
tions of the Department of Defense, that— 

‘‘(A) requires special management attention 
because of its importance to the mission or func-
tion of the agency, a component of the agency, 
or another organization; 

‘‘(B) is for financial management and obli-
gates more than $500,000 annually; 

‘‘(C) has significant program or policy impli-
cations; 

‘‘(D) has high executive visibility; 
‘‘(E) has high development, operating, or 

maintenance costs; 
‘‘(F) is funded through other than direct ap-

propriations; or 
‘‘(G) is defined as major by the agency’s cap-

ital planning and investment control process. 
‘‘(11) LIFE CYCLE COST.—The term ‘life cycle 

cost’ means the total cost of an IT investment 
project for planning, research and development, 
modernization, enhancement, operation, and 
maintenance. 

‘‘(12) ORIGINAL BASELINE.— 
‘‘(A) IN GENERAL.—Except as provided under 

subparagraph (B), the term ‘Original Baseline’ 
means the ANSI EIA–748–B Standard-compliant 
Earned Value Management benchmark estab-
lished at the commencement of an IT investment 
project. 

‘‘(B) GROSSLY DEVIATED PROJECT.—If an IT 
investment project grossly deviates from its 
Original Baseline (as defined in subparagraph 
(A)), the term ‘Original Baseline’ means the 
ANSI EIA–748–B Standard-compliant Earned 
Value Management benchmark established 
under subsection (e)(3)(C). 

‘‘(13) SIGNIFICANTLY DEVIATED.—The term 
‘significantly deviated’ means Earned Value 
Management variance that is at least 20 percent 
from the Original Baseline. 

‘‘(b) CORE IT INVESTMENT PROJECTS DESIGNA-
TION.—Each Chief Information Officer, with ap-
proval by the Agency Head, shall— 

‘‘(1) identify the major IT investments that 
are the most critical to the agency; and 

‘‘(2) designate any project as a ‘core IT invest-
ment project’ or a ‘core project’, upon deter-
mining that the project is a mission critical IT 
investment project that— 

‘‘(A) represents a significant high dollar value 
relative to the average IT investment project in 
the agency’s portfolio; 

‘‘(B) delivers a capability critical to the suc-
cessful completion of the agency mission, or a 
portion of such mission; 

‘‘(C) incorporates unproven or previously un-
developed technology to meet primary project 
technical requirements; or 

‘‘(D) would have a significant negative impact 
on the successful completion of the agency mis-
sion if the project experienced significant cost, 
schedule, or performance deviations. 

‘‘(c) COST, SCHEDULE, AND PERFORMANCE RE-
PORTS.— 

‘‘(1) QUARTERLY REPORTS.—Not later than 14 
days after the end of each fiscal quarter, the 
project manager designated by the Agency Head 
for an IT investment project shall submit a writ-
ten report to the Chief Information Officer that 
includes, as of the last day of the applicable 
quarter— 

‘‘(A) a description of the cost, schedule, and 
performance of all projects under the project 
manager’s supervision; 

‘‘(B) the original and current project cost, 
schedule, and performance benchmarks for each 
project under the project manager’s supervision; 

‘‘(C) the quarterly and cumulative cost, sched-
ule, and performance variance related to each 
IT investment project under the project man-
ager’s supervision since the commencement of 
the project; 

‘‘(D) for each project under the project man-
ager’s supervision, any known, expected, or an-
ticipated changes to project schedule milestones 
or project performance benchmarks included as 
part of the original or current baseline descrip-
tion; 

‘‘(E) the current cost, schedule, and perform-
ance status of all projects under supervision 
that were previously identified as significantly 
deviated or grossly deviated; and 

‘‘(F) any corrective actions taken to address 
problems discovered under subparagraphs (C) 
through (E). 

‘‘(2) INTERIM REPORTS.—If the project man-
ager for an IT investment project determines 
that there is reasonable cause to believe that an 
IT investment project has significantly deviated 
or grossly deviated since the issuance of the lat-
est quarterly report, the project manager shall 
submit to the Chief Information Officer, not 
later than 14 days after such determination, a 
report on the project that includes, as of the 
date of the report— 

‘‘(A) a description of the original and current 
program cost, schedule, and performance bench-
marks; 

‘‘(B) the cost, schedule, or performance vari-
ance related to the IT investment project since 
the commencement of the project; 

‘‘(C) any known, expected, or anticipated 
changes to the project schedule milestones or 
project performance benchmarks included as 
part of the original or current baseline descrip-
tion; 

‘‘(D) the major reasons underlying the signifi-
cant or gross deviation of the project; and 

‘‘(E) a corrective action plan to correct such 
deviations. 

‘‘(d) DETERMINATION OF SIGNIFICANT DEVI-
ATION.— 

‘‘(1) CHIEF INFORMATION OFFICER.—Upon re-
ceiving a report under subsection (c), the Chief 
Information Officer shall— 

‘‘(A) determine if any IT investment project 
has significantly deviated; and 

‘‘(B) report such determination to the Agency 
Head. 

‘‘(2) CONGRESSIONAL NOTIFICATION.—If the 
Chief Information Officer determines under 
paragraph (1) that an IT investment project has 
significantly deviated and the Agency Head has 
not issued a report to the appropriate congres-
sional committees of a significant deviation for 
that project under this section since the project 
was last required to be rebaselined under this 
section, the Agency Head shall submit a report 
to the appropriate congressional committees, the 
Director, and the Government Accountability 
Office that includes— 

‘‘(A) written notification of such determina-
tion; 

‘‘(B) the date on which such determination 
was made; 

‘‘(C) the amount of the cost increases and the 
extent of the schedule delays with respect to 
such project; 

‘‘(D) any requirements that— 
‘‘(i) were added subsequent to the original 

baseline; or 
‘‘(ii) were originally contracted for, but were 

changed by deferment or deletion from the origi-
nal baseline, or were otherwise no longer in-
cluded in the requirements contracted for; 

‘‘(E) an explanation of the differences be-
tween— 

‘‘(i) the estimate at completion between the 
project manager, any contractor, and any inde-
pendent analysis; and 

‘‘(ii) the original budget at completion; 
‘‘(F) a statement of the reasons underlying 

the project’s significant deviation; and 
‘‘(G) a summary of the plan of action to rem-

edy the significant deviation. 
‘‘(3) DEADLINE.— 
‘‘(A) NOTIFICATION BASED ON QUARTERLY RE-

PORT.—If the determination of significant devi-
ation is based on a report submitted under sub-
section (c)(1), the Agency Head shall notify 
Congress and the Director in accordance with 
paragraph (2) not later than 21 days after the 
end of the quarter upon which such report is 
based. 

‘‘(B) NOTIFICATION BASED ON INTERIM RE-
PORT.—If the determination of significant devi-
ation is based on a report submitted under sub-
section (c)(2), the Agency Head shall notify 
Congress and the Director in accordance with 
paragraph (2) not later than 21 days after the 
submission of such report. 

‘‘(e) DETERMINATION OF GROSS DEVIATION.— 
‘‘(1) CHIEF INFORMATION OFFICER.—Upon re-

ceiving a report under subsection (c), the Chief 
Information Officer shall— 

‘‘(A) determine if any IT investment project 
has grossly deviated; and 

‘‘(B) report any such determination to the 
Agency Head. 

‘‘(2) CONGRESSIONAL NOTIFICATION.—If the 
Chief Information Officer determines under 
paragraph (1) that an IT investment project has 
grossly deviated and the Agency Head has not 
issued a report to the appropriate congressional 
committees of a gross deviation for that project 
under this section since the project was last re-
quired to be rebaselined under this section, the 
Agency Head shall submit a report to the appro-
priate congressional committees, the Director, 
and the Government Accountability Office that 
includes— 

‘‘(A) written notification of such determina-
tion, which— 

‘‘(i) identifies the date on which such deter-
mination was made; and 

‘‘(ii) indicates whether or not the project has 
been previously reported as a significant or 
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gross deviation by the Chief Information Offi-
cer, and the date of any such report; 

‘‘(B) incorporations by reference of all prior 
reports to Congress on the project required 
under this section; 

‘‘(C) updated accounts of the items described 
in subparagraphs (C) through (G) of subsection 
(d)(2); 

‘‘(D) the original estimate at completion for 
the project manager, any contractor, and any 
independent analysis; 

‘‘(E) a graphical depiction that shows month-
ly planned expenditures against actual expendi-
tures since the commencement of the project; 

‘‘(F) the amount, if any, of incentive or award 
fees any contractor has received since the com-
mencement of the contract and the reasons for 
receiving such incentive or award fees; 

‘‘(G) the project manager’s estimated cost at 
completion and estimated completion date for 
the project if current requirements are not modi-
fied; 

‘‘(H) the project manager’s estimated cost at 
completion and estimated completion date for 
the project based on reasonable modification of 
such requirements; 

‘‘(I) an explanation of the most significant oc-
currence contributing to the variance identified, 
including cost, schedule, and performance 
variances, and the effect such occurrence will 
have on future project costs and program sched-
ule; 

‘‘(J) a statement regarding previous or antici-
pated rebaselining or replanning of the project 
and the names of the individuals responsible for 
approval; 

‘‘(K) the original life cycle cost of the invest-
ment and the expected life cycle cost of the in-
vestment expressed in constant base year dollars 
and in current dollars; and 

‘‘(L) a comprehensive plan of action to remedy 
the gross deviation, and milestones established 
to control future cost, schedule, and perform-
ance deviations in the future. 

‘‘(3) REMEDIAL ACTION.— 
‘‘(A) IN GENERAL.—If the Chief Information 

Officer determines under paragraph (1)(A) that 
an IT investment project has grossly deviated, 
the Agency Head, in consultation with the Chief 
Information Officer and the appropriate project 
manager, shall develop and implement a reme-
dial action plan that includes— 

‘‘(i) a report that— 
‘‘(I) describes the primary business case and 

key functional requirements for the project; 
‘‘(II) describes any portions of the project that 

have technical requirements of sufficient clarity 
that such portions may be feasibly procured 
under fixed-price contracts; 

‘‘(III) includes a certification by the Agency 
Head, after consultation with the Chief Infor-
mation Officer, that all technical and business 
requirements have been reviewed and validated 
to ensure alignment with the reported business 
case; 

‘‘(IV) describes any changes to the primary 
business case or key functional requirements 
which have occurred since project inception; 
and 

‘‘(V) includes an independent government cost 
estimate for the project conducted by an entity 
approved by the Director; 

‘‘(ii) an analysis that— 
‘‘(I) describes agency business goals that the 

project was originally designed to address; 
‘‘(II) includes a gap analysis of what project 

deliverables remain in order for the agency to 
accomplish the business goals referred to in sub-
clause (I); 

‘‘(III) identifies the 3 most cost-effective alter-
native approaches to the project which would 
achieve the business goals referred to in sub-
clause (I); and 

‘‘(IV) includes a cost-benefit analysis, which 
compares— 

‘‘(aa) the completion of the project with the 
completion of each alternative approach, after 
factoring in future costs associated with the ter-
mination of the project; and 

‘‘(bb) the termination of the project without 
pursuit of alternatives, after factoring in fore-
gone benefits; and 

‘‘(iii) a new baseline of the project is estab-
lished that is consistent with the independent 
government cost estimate required under clause 
(i)(V); and 

‘‘(iv) the project is designated as a core IT in-
vestment project and subjected to the require-
ments under subsection (f). 

‘‘(B) SUBMISSION TO CONGRESS.—The remedial 
action plan and all corresponding reports, anal-
yses, and actions under this paragraph shall be 
submitted to the appropriate congressional com-
mittees and the Director. 

‘‘(C) REPORTING AND ANALYSIS EXEMPTIONS.— 
‘‘(i) IN GENERAL.—The Chief Information Offi-

cer, in coordination with the Agency Head and 
the Director, may forego the completion of any 
element of a report or analysis under clause (i) 
or (ii) of subparagraph (A) if the Chief Informa-
tion Officer determines that such element is not 
relevant to the understanding of the challenges 
facing the project or that such element does not 
further the remedial steps necessary to ensure 
that the project is completed in a timely and 
cost-efficient manner. 

‘‘(ii) IDENTIFICATION OF REASONS.—The Chief 
Information Officer shall include the reasons for 
not including any element referred to in clause 
(i) in the report submitted to Congress under 
subparagraph (B). 

‘‘(4) DEADLINE AND FUNDING CONTINGENCY.— 
‘‘(A) NOTIFICATION AND REMEDIAL ACTION 

BASED ON QUARTERLY REPORT.— 
‘‘(i) IN GENERAL.—If the determination of 

gross deviation is based on a report submitted 
under subsection (c)(1), the Agency Head 
shall— 

‘‘(I) not later than 45 days after the end of the 
quarter upon which such report is based, notify 
the appropriate congressional committees and 
the Director in accordance with paragraph (2); 
and 

‘‘(II) not later than 180 days after the end of 
the quarter upon which such report is based, en-
sure the completion of remedial action under 
paragraph (3). 

‘‘(ii) FAILURE TO MEET DEADLINES.—If the 
Agency Head fails to meet the deadline de-
scribed in clause (i)(II), additional funds may 
not be obligated to support expenditures associ-
ated with the project until the requirements of 
this subsection have been fulfilled. 

‘‘(B) NOTIFICATION AND REMEDIAL ACTION 
BASED ON INTERIM REPORT.— 

‘‘(i) IN GENERAL.—If the determination of 
gross deviation is based on a report submitted 
under subsection (c)(2), the Agency Head 
shall— 

‘‘(I) not later than 45 days after the submis-
sion of such report, notify the appropriate con-
gressional committees in accordance with para-
graph (2); and 

‘‘(II) not later than 180 days after the submis-
sion of such report, ensure the completion of re-
medial action in accordance with paragraph (3). 

‘‘(ii) FAILURE TO MEET DEADLINES.—If the 
Agency Head fails to meet the deadline de-
scribed in clause (i)(II), additional funds may 
not be obligated to support expenditures associ-
ated with the project until the requirements of 
this subsection have been fulfilled. 

‘‘(f) ADDITIONAL REQUIREMENTS FOR CORE IT 
INVESTMENT PROJECT REPORTS.— 

‘‘(1) INITIAL REPORT.—If a remedial action 
plan described in subsection (e)(3)(A) has not 
been submitted for a core IT investment project, 
the Agency Head, in coordination with the 
Chief Information Officer and responsible pro-
gram managers, shall prepare an initial report 
for inclusion in the first budget submitted to 
Congress under section 1105(a) of title 31, United 
States Code, after the designation of a project as 
a core IT investment project, which includes— 

‘‘(A) a description of the primary business 
case and key functional requirements for the 
project; 

‘‘(B) an identification and description of any 
portions of the project that have technical re-
quirements of sufficient clarity that such por-
tions may be feasibly procured under fixed-price 
contracts; 

‘‘(C) an independent government cost estimate 
for the project; 

‘‘(D) certification by the Chief Information 
Officer that all technical and business require-
ments have been reviewed and validated to en-
sure alignment with the reported business case; 
and 

‘‘(E) any changes to the primary business case 
or key functional requirements which have oc-
curred since project inception. 

‘‘(2) QUARTERLY REVIEW OF BUSINESS CASE.— 
The Agency Head, in coordination with the 
Chief Information Officer and responsible pro-
gram managers, shall— 

‘‘(A) monitor the primary business case and 
core functionality requirements reported to Con-
gress and the Director for designated core IT in-
vestment projects; and 

‘‘(B) if changes to the primary business case 
or key functional requirements for a core IT in-
vestment project occur in any fiscal quarter, 
submit a report to Congress and the Director not 
later than 14 days after the end of such quarter 
that details the changes and describes the im-
pact the changes will have on the cost and ulti-
mate effectiveness of the project. 

‘‘(3) ALTERNATIVE SIGNIFICANT DEVIATION DE-
TERMINATION.—If the Chief Information Officer 
determines, subsequent to a change in the pri-
mary business case or key functional require-
ments, that without such change the project 
would have significantly deviated— 

‘‘(A) the Chief Information Officer shall no-
tify the Agency Head of the significant devi-
ation; and 

‘‘(B) the Agency Head shall fulfill the require-
ments under subsection (d)(2) in accordance 
with the deadlines under subsection (d)(3). 

‘‘(4) ALTERNATIVE GROSS DEVIATION DETER-
MINATION.—If the Chief Information Officer de-
termines, subsequent to a change in the primary 
business case or key functional requirements, 
that without such change the project would 
have grossly deviated— 

‘‘(A) the Chief Information Officer shall no-
tify the Agency Head of the gross deviation; and 

‘‘(B) the Agency Head shall fulfill the require-
ments under subsections (e)(2) and (e)(3) in ac-
cordance with subsection (e)(4).’’. 

(b) INCLUSION IN THE BUDGET SUBMITTED TO 
CONGRESS.—Section 1105(a) of title 31, United 
States Code, is amended— 

(1) in the matter preceding paragraph (1), by 
striking ‘‘include in each budget the following:’’ 
and inserting ‘‘include in each budget—’’; 

(2) by redesignating the second paragraph (33) 
(as added by section 889(a) of Public Law 107– 
296) as paragraph (35); 

(3) in each of paragraphs (1) through (34), by 
striking the period at the end and inserting a 
semicolon; 

(4) in paragraph (35), as redesignated by 
paragraph (2), by striking the period at the end 
and inserting ‘‘; and’’; and 

(5) by adding at the end the following: 
‘‘(36) the reports prepared under section 

11317(f) of title 40, United States Code, relating 
to the core IT investment projects of the agen-
cy.’’. 

(c) IMPROVEMENT OF INFORMATION TECH-
NOLOGY ACQUISITION AND DEVELOPMENT.—Sub-
chapter II of chapter 113 of title 40, United 
States Code, is amended by adding at the end 
the following: 
‘‘SEC. 11319. ACQUISITION AND DEVELOPMENT. 

‘‘(a) PURPOSE.—The objective of this section is 
to significantly reduce— 

‘‘(1) cost overruns and schedule slippage from 
the estimates established at the time the pro-
gram is initially approved; 

‘‘(2) the number of requirements and business 
objectives at the time the program is approved 
that are not met by the delivered products; and 
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‘‘(3) the number of critical defects and serious 

defects in delivered information technology. 
‘‘(b) OMB GUIDANCE.—The Director of the Of-

fice of Management and Budget shall— 
‘‘(1) not later than 180 days after the date of 

the enactment of this section, prescribe uni-
formly applicable guidance for agencies to im-
plement the requirements of this section, which 
shall not include any exemptions to such re-
quirements not specifically authorized under 
this section; and 

‘‘(2) take any actions that are necessary to 
ensure that Federal agencies are in compliance 
with the guidance prescribed pursuant to para-
graph (1) not later than 1 year after the date of 
the enactment of this section. 

‘‘(c) ESTABLISHMENT OF PROGRAM.—Not later 
than 120 days after the date of the enactment of 
this section, each Chief Information Officer, 
upon the approval of the Agency Head (as de-
fined in section 11317(a) of title 40, United 
States Code) shall establish a program to im-
prove the information technology (referred to in 
this section as ‘IT’) processes overseen by the 
Chief Information Officer. 

‘‘(d) PROGRAM REQUIREMENTS.—Each pro-
gram established pursuant to this section shall 
include— 

‘‘(1) a documented process for IT acquisition 
planning, requirements development and man-
agement, project management and oversight, 
earned-value management, and risk manage-
ment; 

‘‘(2) the development of appropriate metrics 
that can be implemented and monitored on a 
real-time dashboard for performance measure-
ment of— 

‘‘(A) processes and development status of in-
vestments; 

‘‘(B) continuous process improvement of the 
program; and 

‘‘(C) achievement of program and investment 
outcomes; 

‘‘(3) a process to ensure that key program per-
sonnel have an appropriate level of experience, 
training, and education, at an institution or in-
stitutions approved by the Director, in the plan-
ning, acquisition, execution, management, and 
oversight of IT; 

‘‘(4) a process to ensure that the agency im-
plements and adheres to established processes 
and requirements relating to the planning, ac-
quisition, execution, management, and oversight 
of IT programs and developments; and 

‘‘(5) a process for the Chief Information Offi-
cer to intervene or stop the funding of an IT in-
vestment if it is at risk of not achieving major 
project milestones. 

‘‘(e) ANNUAL REPORT TO OMB.—Not later 
than the last day of February of each year, the 
Agency Head shall submit a report to the Office 
of Management and Budget that includes— 

‘‘(1) a detailed summary of the accomplish-
ments of the program established by the Agency 
Head pursuant to this section; 

‘‘(2) the status of completeness of implementa-
tion of each of the program requirements, and 
the date each such requirement was deemed to 
be completed; 

‘‘(3) the percentage of Federal IT projects cov-
ered under the program compared to all of the 
IT projects of the agency, listed by number of 
programs and by annual dollars expended; 

‘‘(4) a detailed breakdown of the sources and 
uses of the amounts spent by the agency during 
the previous fiscal year to support the activities 
of the program; 

‘‘(5) a copy of any guidance issued under the 
program and a statement regarding whether 
each such guidance is mandatory; 

‘‘(6) the identification of the metrics developed 
in accordance with subsection (b)(2); 

‘‘(7) a description of how paragraphs (3) and 
(4) of subsection (b) have been implemented and 
any related agency guidance; and 

‘‘(8) a description of how agencies will con-
tinue to review and update the implementation 
and objectives of such guidance. 

‘‘(f) ANNUAL REPORT TO CONGRESS.—The Di-
rector of the Office of Management and Budget 
shall provide an annual report to Congress on 
the status and implementation of the program 
established pursuant to this section.’’. 

(d) CLERICAL AMENDMENTS.—The table of sec-
tions for chapter 113 of title 40, United States 
Code, is amended— 

(1) by striking the item relating to section 
11317 and inserting the following: 

‘‘11317. Significant and gross deviations.’’; and 

(2) by inserting after the item relating to sec-
tion 11318 the following: 

‘‘11319. Acquisition and development.’’. 
SEC. 5. MAJOR AUTOMATED INFORMATION SYS-

TEM PROGRAMS. 
(a) DEFINITIONS.—Section 2445a of title 10, 

United States Code, is amended— 
(1) by amending the section heading to read 

as follows: 

‘‘§ 2445a. Definitions’’; 
(2) in subsection (a)— 
(A) in paragraph (1), by striking ‘‘or’’ at the 

end; 
(B) in paragraph (2), by striking the period at 

the end and inserting ‘‘; or’’; and 
(C) by adding at the end the following: 
‘‘(3) the Chief Information Officer, with the 

approval of the Secretary of Defense, determines 
that the program— 

‘‘(A) delivers a capability critical to the suc-
cessful completion of the mission of the Depart-
ment of Defense, or a portion of such mission; 

‘‘(B) incorporates unproven or previously un-
developed technology to meet primary program 
technical requirements; or 

‘‘(C) would have a significant negative impact 
on the successful completion of the mission of 
the Department of Defense if the program expe-
rienced significant cost, schedule, or perform-
ance deviations.’’; and 

(3) by adding at the end the following: 
‘‘(d) DEFINITIONS.—In this chapter: 
‘‘(1) CHIEF INFORMATION OFFICER.—The term 

‘Chief Information Officer’ means the Chief In-
formation Officer of the Department of Defense, 
designated under section 3506(a)(2) of title 44. 

‘‘(2) EARNED VALUE MANAGEMENT.—The term 
‘Earned Value Management’ means the cost, 
performance, and schedule data used to deter-
mine the status of a major automated informa-
tion system program that has been developed in 
accordance with the ANSI EIA–748–B Standard. 

‘‘(3) INDEPENDENT GOVERNMENT COST ASSESS-
MENT.—The term ‘independent government cost 
assessment’ means a pragmatic and neutral 
analysis, assessment, and quantification of all 
costs and risks associated with a major auto-
mated information system program developed 
and submitted by the Director of Independent 
Cost Assessment.’’. 

(b) COST, SCHEDULE, AND PERFORMANCE IN-
FORMATION.—Section 2445b of title 10, United 
States Code, is amended— 

(1) in subsection (a), by striking ‘‘Congress’’ 
and inserting ‘‘the Office of Management and 
Budget, the Government Accountability Office, 
the Committee on Homeland Security and Gov-
ernmental Affairs of the Senate, and the Com-
mittee on Oversight and Government Reform of 
the House of Representatives’’; 

(2) in subsection (b), by adding at the end the 
following: 

‘‘(5) A description of the primary business 
case and key functional requirements for the 
program, including an analysis of alternatives; 

‘‘(6) An identification and description of any 
portions of the program that have technical re-
quirements of sufficient clarity that such por-
tions may be feasibly procured under firm, 
fixed-price contracts; 

‘‘(7) An independent government cost assess-
ment for the project provided by the Director of 
Independent Cost Assessment; 

‘‘(8) Certification by the Chief Information 
Officer that all technical and business require-

ments have been reviewed and validated to en-
sure alignment with the reported business case; 
and 

‘‘(9) Any changes to the primary business case 
or key functional requirements which have oc-
curred since the inception of the program.’’; and 

(3) in subsection (c)— 
(A) in paragraph (1), by striking ‘‘to Con-

gress’’; and 
(B) in paragraph (3), by striking ‘‘the congres-

sional defense committees’’ and inserting ‘‘the 
Office of Management and Budget, the Govern-
ment Accountability Office, the Committee on 
Armed Services of the Senate, the Committee on 
Armed Services of the House of Representatives, 
the Committee on Homeland Security and Gov-
ernmental Affairs of the Senate, and the Com-
mittee on Oversight and Government Reform of 
the House of Representatives’’. 

(c) QUARTERLY REPORTS.—Section 2445c of 
title 10, United States Code, is amended— 

(1) in subsection (a)— 
(A) by striking ‘‘identifying’’ and inserting 

the following: ‘‘that— 
‘‘(1) identifies’’; 
(B) by striking ‘‘to Congress’’; 
(C) by striking the period at the end and in-

serting a semicolon; and 
(D) by adding at the end the following: 
‘‘(2) describes the cost, schedule, and perform-

ance of all programs under the program man-
ager’s supervision; 

‘‘(3) provides the original and current pro-
gram cost, schedule, and performance bench-
marks for each program under the program 
manager’s supervision; and 

‘‘(4) for each program under the program 
manager’s supervision, any known, expected, or 
anticipated changes to program schedule mile-
stones or program performance benchmarks in-
cluded as part of the original or current baseline 
description.’’; 

(2) in subsection (c)— 
(A) in paragraph (1), by striking ‘‘the congres-

sional defense committees’’ and inserting ‘‘the 
Office of Management and Budget, the Govern-
ment Accountability Office, the Committee on 
Armed Services of the Senate, the Committee on 
Armed Services of the House of Representatives, 
the Committee on Homeland Security and Gov-
ernmental Affairs of the Senate, and the Com-
mittee on Oversight and Government Reform of 
the House of Representatives’’; and 

(B) in paragraph (2), by striking ‘‘to Con-
gress’’ each place it appears; and 

(3) in subsection (d)— 
(A) in paragraph (1)(B), by striking ‘‘the con-

gressional defense committees’’ and inserting 
‘‘the Office of Management and Budget, the 
Government Accountability Office, the Com-
mittee on Armed Services of the Senate, the 
Committee on Armed Services of the House of 
Representatives, the Committee on Homeland 
Security and Governmental Affairs of the Sen-
ate, and the Committee on Oversight and Gov-
ernment Reform of the House of Representa-
tives’’; and 

(B) in paragraph (2), by striking ‘‘to Con-
gress’’ each place it appears. 

(d) REPORT ON SIGNIFICANT CHANGES IN PRO-
GRAM.—Section 2445c(c) of title 10, United States 
Code, is amended— 

(1) in paragraph (2)— 
(A) in subparagraph (B), by striking ‘‘or’’ at 

the end; 
(B) in subparagraph (C), by striking the pe-

riod at the end and inserting ‘‘; or’’; and 
(C) by adding at the end the following: 
‘‘(D) the Earned Value Management of the 

program has changed by at least 15 percent, but 
less than 25 percent.’’; and 

(2) by adding at the end the following: 
‘‘(3) NOTIFICATION REQUIREMENTS.—The noti-

fication required under paragraph (1) shall in-
clude— 

‘‘(A) the date on which the determination de-
scribed in paragraph (2) was made; 

‘‘(B) the amount of the cost increases and the 
extent of the schedule delays with respect to 
such program; 
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‘‘(C) any requirements that— 
‘‘(i) were added subsequent to the original 

contract; or 
‘‘(ii) were part of the original contract, but 

were changed by deferment or deletion from the 
original schedule, or were otherwise no longer 
included in the contract; 

‘‘(D) an explanation of the differences be-
tween— 

‘‘(i) the estimate at completion between the 
program manager, any contractor, and any 
independent analysis; and 

‘‘(ii) the original budget at completion; 
‘‘(E) a statement of the reasons underlying 

the program’s significant changes; and 
‘‘(F) a summary of the plan of action to rem-

edy the significant changes. 
‘‘(4) ALTERNATIVE SIGNIFICANT CHANGES DE-

TERMINATION.—If the program manager deter-
mines, subsequent to a change in the primary 
business case or key functional requirements, 
that without such change the program would 
undergo significant changes— 

‘‘(A) the program manager shall notify the 
Secretary of Defense of the significant changes; 
and 

‘‘(B) the Secretary of Defense shall notify the 
congressional defense committees in accordance 
with the requirements of this subsection.’’. 

(e) REPORT ON CRITICAL CHANGES IN PRO-
GRAM.—Section 2445c(d) of title 10, United 
States Code, is amended— 

(1) in paragraph (2)— 
(A) in subparagraph (C), by striking ‘‘or’’ at 

the end; 
(B) in subparagraph (D), by striking the pe-

riod at the end and inserting ‘‘; or’’; and 
(C) by adding at the end the following: 
‘‘(E) the Earned Value Management of the 

program has changed by at least 25 percent.’’; 
and 

(2) by adding at the end the following: 
‘‘(3) ALTERNATIVE CRITICAL CHANGES DETER-

MINATION.—If the program manager determines, 
subsequent to a change in the primary business 
case or key functional requirements, that with-
out such change the program would undergo 
critical changes— 

‘‘(A) the program manager shall notify the 
Secretary of Defense of the critical changes; and 

‘‘(B) the Secretary of Defense shall fulfill the 
requirements described in subparagraphs (A) 
and (B) of paragraph (1).’’. 

(f) PROGRAM EVALUATION.—Section 2445c(e) of 
title 10, United States Code, is amended by strik-
ing ‘‘cost and schedule’’ in paragraphs (1) and 
(2) and inserting ‘‘schedule and an independent 
government cost assessment provided by the Di-
rector of Independent Cost Assessment’’. 

(g) REPORT ON CRITICAL PROGRAM CHANGES.— 
Section 2445c(f) of title 10, United States Code, 
is amended— 

(1) by redesignating paragraphs (1), (2), (3), 
and (4) as subparagraphs (A), (B), (C), and (D), 
respectively; 

(2) by striking ‘‘include a written certifi-
cation’’ and inserting the following: ‘‘include— 

‘‘(1) a written certification’’; 
(3) by striking the period at the end and in-

serting ‘‘; and’’; and 
(4) by adding at the end the following: 
‘‘(E) all technical and business requirements 

have been reviewed and validated to ensure 
alignment with the reported business case; and 

‘‘(2) a description of— 
‘‘(A) the primary business case and key func-

tional requirements for the program, including 
an analysis of alternatives; 

‘‘(B) any portions of the program that have 
technical requirements of sufficient clarity that 
such portions may be feasibly procured under 
firm, fixed-price type contract; and 

‘‘(C) any changes to the primary business case 
or key functional requirements which have oc-
curred since the inception of the program.’’. 

(h) CLERICAL AMENDMENT.—The table of sec-
tions for chapter 144a of title 10, United States 
Code, is amended by striking the item relating to 
section 2445a and inserting the following: 
‘‘2445a. Definitions.’’. 

SEC. 6. IT SWAT TEAM. 
(a) PURPOSE.—The Director of the Office of 

Management of Budget (referred to in this sec-
tion as the ‘‘Director’’), in consultation with the 
Administrator of the Office of Electronic Gov-
ernment and Information and Technology at the 
Office of Management and Budget (referred to 
in this section as the ‘‘E-Gov Administrator’’), 
shall assist agencies in avoiding significant and 
gross deviations in the cost, schedule, and per-
formance of IT investment projects (as such 
terms are defined in section 11317(a) of title 40, 
United States Code). 

(b) IT SWAT TEAM.— 
(1) ESTABLISHMENT.—Not later than 180 days 

after the date of the enactment of this Act, the 
E-Gov Administrator shall establish a small 
group of individuals (referred to in this section 
as the ‘‘IT SWAT Team’’) to carry out the pur-
pose described in subsection (a). 

(2) QUALIFICATIONS.—Individuals selected for 
the IT SWAT Team— 

(A) shall be certified at the Senior/Expert level 
according to the Federal Acquisition Certifi-
cation for Program and Project Managers 
(FAC–P/PM); 

(B) shall have comparable education, certifi-
cation, training, and experience to successfully 
manage high-risk IT investment projects; or 

(C) shall have expertise in the successful man-
agement or oversight of planning, architecture, 
process, integration, or other technical and 
management aspects using proven process best 
practices on high-risk IT investment projects. 

(3) NUMBER.—The Director, in consultation 
with the E-Gov Administrator, shall determine 
the number of individuals who will be selected 
for the IT SWAT Team. 

(c) OUTSIDE CONSULTANTS.— 
(1) IDENTIFICATION.—The E-Gov Adminis-

trator shall identify consultants in the private 
sector who have expert knowledge in IT pro-
gram management and program management re-
view teams. Not more than 20 percent of such 
consultants may be formally associated with 
any 1 of the following types of entities: 

(A) Commercial firms. 
(B) Nonprofit entities. 
(C) Federally funded research and develop-

ment centers. 
(2) USE OF CONSULTANTS.— 
(A) IN GENERAL.—Consultants identified 

under paragraph (1) may be used to assist the 
IT SWAT Team in assessing and improving IT 
investment projects. 

(B) LIMITATION.—Consultants with a formally 
established relationship with an organization 
may not participate in any assessment involving 
an IT investment project for which such organi-
zation is under contract to provide technical 
support. 

(C) EXCEPTION.—The limitation described in 
subparagraph (B) may not be construed as pre-
cluding access to anyone having relevant infor-
mation helpful to the conduct of the assessment. 

(3) CONTRACTS.—The E-Gov Administrator, in 
conjunction with the Administrator of the Gen-
eral Services Administration (GSA), may estab-
lish competitively bid contracts with 1 or more 
qualified consultants, independent of any GSA 
schedule. 

(d) INITIAL RESPONSE TO ANTICIPATED SIGNIFI-
CANT OR GROSS DEVIATION.—If the E-Gov Ad-
ministrator determines there is reasonable cause 
to believe that a major IT investment project is 
likely to significantly or grossly deviate (as de-
fined in section 11317(a) of title 40, United 
States Code), including the receipt of incon-
sistent or missing data, or if the E–Gov Adminis-
trator determines that the assignment of 1 or 
more members of the IT SWAT Team could 
meaningfully reduce the possibility of signifi-
cant or gross deviation, the E-Gov Adminis-
trator shall carry out the following activities: 

(1) Recommend the assignment of 1 or more 
members of the IT SWAT Team to assess the 
project in accordance with the scope and time 
period described in section 11317(c)(1) of title 40, 

United States Code, beginning not later than 14 
days after such recommendation. No member of 
the SWAT Team who is associated with the de-
partment or agency whose IT investment project 
is the subject of the assessment may be assigned 
to participate in this assessment. Such limita-
tion may not be construed as precluding access 
to anyone having relevant information helpful 
to the conduct of the assessment. 

(2) If the E-Gov Administrator determines that 
1 or more qualified consultants are needed to 
support the efforts of the IT SWAT Team under 
paragraph (1), negotiate a contract with the 
consultant to provide such support during the 
period in which the IT SWAT Team is con-
ducting the assessment described in paragraph 
(1). 

(3) Ensure that the costs of an assessment 
under paragraph (1) and the support services of 
1 or more consultants under paragraph (2) are 
paid by the major IT investment project being 
assessed. 

(4) Monitor the progress made by the IT 
SWAT Team in assessing the project. 

(e) REDUCTION OF SIGNIFICANT OR GROSS DE-
VIATION.—If the E-Gov Administrator deter-
mines that the assessment conducted under sub-
section (d) confirms that a major IT investment 
project is likely to significantly or grossly devi-
ate, the E-Gov Administrator shall recommend 
that the Agency Head (as defined in section 
11317(a)(1) of title 40, United States Code) take 
steps to reduce the deviation, which may in-
clude— 

(1) providing training, education, or men-
toring to improve the qualifications of the pro-
gram manager; 

(2) replacing the program manager or other 
staff; 

(3) supplementing the program management 
team with Federal Government employees or 
independent contractors; 

(4) terminating the project; or 
(5) hiring an independent contractor to report 

directly to senior management and the E-Gov 
Administrator. 

(f) REPROGRAMMING OF FUNDS.— 
(1) AUTHORIZATION.—The Director may direct 

an Agency Head to reprogram amounts which 
have been appropriated for such agency to pay 
for an assessment under subsection (d). 

(2) NOTIFICATION.—An Agency Head who re-
programs appropriations under paragraph (1) 
shall notify the Committee on Appropriations of 
the Senate and the Committee on Appropria-
tions of the House of Representatives of any 
such reprogramming. 

(g) REPORT TO CONGRESS.—The Director shall 
include in the annual Report to Congress on the 
Benefits of E-Government Initiatives a detailed 
summary of the composition and activities of the 
IT SWAT Team, including— 

(1) the number and qualifications of individ-
uals on the IT SWAT Team; 

(2) a description of the IT investment projects 
that the IT SWAT Team has worked during the 
previous fiscal year; 

(3) the major issues that necessitated the in-
volvement of the IT SWAT Team to assist agen-
cies with assessing and managing IT investment 
projects and whether such issues were satisfac-
torily resolved; 

(4) if the issues referred to in paragraph (3) 
were not satisfactorily resolved, the issues still 
needed to be resolved and the Agency Head’s 
plan for resolving such issues; 

(5) a detailed breakdown of the sources and 
uses of the amounts spent by the Office of Man-
agement and Budget and other Federal agencies 
during the previous fiscal year to support the 
activities of the IT SWAT Team; and 

(6) a determination of whether the IT SWAT 
Team has been effective in— 

(A) preventing projects from deviating from 
the original baseline; and 

(B) assisting agencies in conducting appro-
priate analysis and planning before a project is 
funded. 
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SEC. 7. AWARDS FOR PERSONNEL FOR EXCEL-

LENCE IN THE ACQUISITION OF IN-
FORMATION SYSTEMS AND INFOR-
MATION TECHNOLOGY. 

(a) IN GENERAL.—Not later than 180 days 
after the enactment of this Act, the Director of 
the Office of Personnel Management shall de-
velop policy and guidance for agencies to de-
velop a program to recognize excellent perform-
ance by Federal Government employees and 
teams of such employees in the acquisition of in-
formation systems and information technology 
for the agency. 

(b) ELEMENTS.—The program referred to in 
subsection (a) shall, to the extent practicable— 

(1) obtain objective outcome measures; and 
(2) include procedures for— 
(A) the nomination of Federal Government 

employees and teams of such employees for eligi-
bility for recognition under the program; and 

(B) the evaluation of nominations for recogni-
tion under the program by 1 or more agency 
panels of individuals from government, aca-
demia, and the private sector who have such ex-
pertise, and are appointed in such a manner, as 
the Director of the Office of Personal Manage-
ment shall establish for purposes of the pro-
gram. 

(c) AWARD OF CASH BONUSES AND OTHER IN-
CENTIVES.—As part of the program referred to in 
subsection (a), the Director of the Office of Per-
sonnel Management, in consultation with the 
Director of the Office of Management and 
Budget, shall establish policies and guidance for 
agencies to reward any Federal Government em-
ployee or teams of such employees recognized 
pursuant to the program— 

(1) by awarding a cash bonus authorized by 
any other provision of law to the extent that the 
performance of such individual so recognized 
warrants the award of such bonus under such 
provision of law; 

(2) through promotions and other nonmone-
tary awards; 

(3) by publicizing acquisition accomplishments 
by individual employees and, as appropriate, 
the tangible end benefits that resulted from such 
accomplishments; and 

(4) through other awards, incentives, or bo-
nuses that the head of the agency considers ap-
propriate. 

Mr. DODD. Mr. President, I ask unan-
imous consent that the committee-re-
ported substitute amendment be con-
sidered; that a Carper-Collins amend-
ment, which is at the desk, be agreed 
to; that the committee substitute, as 
amended, be agreed to, the bill, as 
amended, be read a third time and 
passed, the motions to reconsider be 
laid upon the table, with no inter-
vening action or debate, and that any 
statements relating to the bill be 
printed in the RECORD. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

The amendment (No. 4147) was agreed 
to. 

(The amendment is printed in today’s 
RECORD under ‘‘Text of Amendments.’’) 

The committee amendment in the 
nature of a substitute, as amended, was 
agreed to. 

The bill (S. 920), as amended, was or-
dered to be engrossed for a third read-
ing, was read the third time, and 
passed. 

f 

SILVER STAR SERVICE BANNER 
DAY 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Senate proceed 
to the consideration of S. Res. 534, 
which was submitted earlier today. 

The PRESIDING OFFICER. The 
clerk will report the resolution by 
title. 

The assistant legislative clerk read 
as follows: 

A resolution (S. Res. 534) expressing sup-
port for designation of May 1, 2010, as ‘‘Silver 
Star Service Banner Day.’’ 

There being no objection, the Senate 
proceeded to consider the resolution. 

Mr. DODD. Mr. President, I ask unan-
imous consent that the resolution be 
agreed to, the preamble be agreed to, 
and the motions to reconsider be laid 
upon the table. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

The resolution (S. Res. 534) was 
agreed to. 

The preamble was agreed to. 
The resolution, with its preamble, 

reads as follows: 
S. RES. 534 

Whereas the Senate has always honored 
the sacrifices made by the wounded and ill 
members of the Armed Forces; 

Whereas the Silver Star Service Banner 
has come to represent the members of the 
Armed Forces and veterans who were wound-
ed or became ill in combat in the wars 
fought by the United States; 

Whereas the Silver Star Families of Amer-
ica was formed to help the American people 
remember the sacrifices made by the wound-
ed and ill members of the Armed Forces by 
designing and manufacturing Silver Star 
Service Banners and Silver Star Flags for 
that purpose; 

Whereas the sole mission of the Silver Star 
Families of America is to evoke memories of 
the sacrifices of members and veterans of the 
Armed Forces on behalf of the United States 
through the presence of a Silver Star Service 
Banner in a window or a Silver Star Flag fly-
ing; 

Whereas the sacrifices of members and vet-
erans of the Armed Forces on behalf of the 
United States should never be forgotten; and 

Whereas May 1, 2010, is an appropriate date 
to designate as ‘‘Silver Star Service Banner 
Day’’: Now, therefore, be it 

Resolved, That the Senate designates May 
1, 2010, as ‘‘Silver Star Service Banner Day’’ 
and calls upon the people of the United 
States to observe the day with appropriate 
programs, ceremonies, and activities. 

f 

HONORING THE PRESIDENT OF 
MEXICO 

Mr. DODD. Mr. President, I ask unan-
imous consent that the Senate proceed 
to the immediate consideration of S. 
Res. 535, submitted earlier today. 

The PRESIDING OFFICER. The 
clerk will report the resolution by 
title. 

The assistant legislative clerk read 
as follows: 

A resolution (S. Res. 535) honoring the 
President of Mexico, Felipe Calderon 
Hinojosa, for his service to the people of 
Mexico, and welcoming the President to the 
United States. 

There being no objection, the Senate 
proceeded to consider the resolution. 

Mr. DODD. Mr. President, I ask unan-
imous consent that the resolution be 
agreed to, the preamble be agreed to, 
the motions to reconsider be laid upon 
the table, with no intervening action 

or debate, and that any statements re-
lating to the resolution be printed in 
the RECORD. 

The PRESIDING OFFICER. Without 
objection, it is so ordered. 

The resolution (S. Res. 535) was 
agreed to. 

The preamble was agreed to. 
The resolution, with its preamble, 

reads as follows: 
S. RES. 535 

Whereas the relationship between the peo-
ple and Governments of the United States 
and Mexico is based on trust, mutual re-
spect, and cultural exchanges that have en-
riched both nations; 

Whereas our two nations share not just a 
border, but also common values and common 
aspirations; 

Whereas millions of Americans proudly 
claim Mexican ancestry, and the United 
States is home to the world’s second largest 
Mexican community; 

Whereas, when the American people look 
to their south, they see not only a neighbor, 
but an ally and a friend; 

Whereas mutual interests, including border 
security, economic prosperity, and clean en-
ergy, rely on the continuing development 
and deepening of the United States-Mexico 
relationship; 

Whereas drug trafficking and related vio-
lence has taken a significant toll on both 
countries, resulting in the deaths of more 
than 22,000 people in Mexico in the last 3 
years, including a number of law enforce-
ment agents and public officials, high-
lighting the enormous problem of illegal 
drug use and gang violence in America; 

Whereas the Governments of Mexico and 
the United States have worked together 
under the principle of shared responsibility 
to address this scourge through the Merida 
Initiative and through programs such as co-
operative intelligence, border security, and 
anti-corruption efforts and efforts to stop 
the flow of weapons and illicit money from 
the United States into Mexico; and 

Whereas the future security and prosperity 
of both nations depends on our continuing 
ability to work together in the spirit of our 
common values and long friendship: Now, 
therefore, be it 

Resolved, That the Senate— 
(1) warmly welcomes the President of Mex-

ico, Felipe Calderon Hinojosa; 
(2) believes that together, the Govern-

ments of Mexico and the United States can 
bring immense benefits to their people and 
make enormous contributions to addressing 
the global challenges of the 21st century; 

(3) looks forward to the continuing 
progress in relations between the Govern-
ments and people of Mexico and the United 
States; and 

(4) appreciates the social, economic, and 
cultural contributions of the Mexican com-
munity in the United States and desires clos-
er relations between the people of the United 
States and the people of Mexico. 

Mr. DODD. Mr. President, that was 
my resolution, so I am glad it passed 
unanimously. 

f 

ORDERS FOR THURSDAY, MAY 20, 
2010 

Mr. DODD. Mr. President, I ask unan-
imous consent that when the Senate 
completes its business today, it ad-
journ until 9:30 a.m. on Thursday, May 
20; that following the prayer and 
pledge, the Journal of proceedings be 
approved to date, the morning hour be 
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